

Group Code Range	Group Category	Code	Description (Less Detailed)	Code	Description (Detailed)
100-149	Removed From TIP	100	Project was Dropped	100	Project was Dropped
		110	Project was Annexed/Incorporated	110	Project was Annexed/Incorporated
		120	Project was Conditioned to Developer	120	Project was Conditioned to Developer
150-189	Inactive	150	Project is On Hold	150	Project is On Hold
		160	Project is On Hold (Pending Funding)	160	Project is On Hold (Pending Funding)
		170	Other	170	Other
190-199	Not Started	190	Pending Project Start	190	Pending Project Start
K	Project Initiation	200	Pending Inter-Agency Agreements	200	Pending Inter-Agency Agreements
		210	Preparing Inter-Agency Agreements	210	Preparing Inter-Agency Agreements
		220	Pending Design/Environmental Funding Authorization	220	Pending Design/Environmental Funding Authorization
		230	Obtaining Design/Environmental Funding Authorization	230	Obtaining Design/Environmental Funding Authorization
		240	Pending Design/Environmental Consultant Procurement	240	Pending Design/Environmental Consultant Procurement
		250	Procuring Design/Environmental Consultant	250	Procuring Design/Environmental Consultant
0	PA & ED (Project Approval & Environmental Document)	260	Pending Conceptual Design Alternatives	260	Pending Conceptual Design Alternatives
		270	Preparing Conceptual Design Alternatives	270	Preparing Conceptual Design Alternatives
		280	Pending Project Study Report	280	Pending Project Study Report
		290	Preparing Project Study Report	290	Preparing Project Study Report
		300	Pending Right-of-Entry	300	Pending Right-of-Entry
		305	Obtaining Right-of-Entry	305	Obtaining Right-of-Entry
1	Design	310	Pending Preliminary Survey	310	Pending Preliminary Survey
		315	Performing Preliminary Surveys	315	Performing Preliminary Surveys
		320	Pending Environmental Documents	320	Pending Environmental Documents
		330	Preparing Environmental Documents	330	Preparing Environmental Documents
		340	Pending Preliminary Plans	340	Pending Preliminary Plans
		350	Preparing Preliminary Plans	350	Preparing Preliminary Plans
2	Right-of-Way/Utilities	360	Pending Project Report	360	Pending Project Report
		370	Preparing Project Report	370	Preparing Project Report
		380	Pending Environmental Permits	380	Pending Environmental Permits
		390	Processing Environmental Permits	390	Processing Environmental Permits
		400	Pending Final Plans Specs. & Estimates	400	Pending Final Plans Specs. & Estimates
		410	Preparing Final Plans Specs. & Estimates	410	Preparing Final Plans Specs. & Estimates
3	Award Processing	420	Pending Right-of-Way Funding Authorization	420	Pending Right-of-Way Funding Authorization
		430	Obtaining Right-of-Way Funding Authorization	430	Obtaining Right-of-Way Funding Authorization
		440	Pending Right-of-Way Engineering Docs.	440	Pending Right-of-Way Engineering Docs.
		450	Preparing Right-of-Way Engineering Docs.	450	Preparing Right-of-Way Engineering Docs.
		460	Pending Right-of-Way Possession	460	Pending Right-of-Way Possession
3	Construction	470	Obtaining Right-of-Way Possession	470	Obtaining Right-of-Way Possession
		480	Pending Utility Relocations	480	Pending Utility Relocations
		490	Relocating Utilities	490	Relocating Utilities
		500	Pending Encroachment Permits	500	Pending Encroachment Permits
3	Project Close-Out	510	Obtaining Encroachment Permits	510	Obtaining Encroachment Permits
		520	Pending Construction Funding Authorization	520	Pending Construction Funding Authorization
		530	Obtaining Construction Funding Authorization	530	Obtaining Construction Funding Authorization
3	Project Close-Out	540	Pending Award Process	540	Pending Award Process
		550	Processing Award	550	Processing Award
		560	Pending Construction Management Consultant Procurement	560	Pending Construction Management Consultant Procurement
		570	Procuring Construction Management Consultant	570	Procuring Construction Management Consultant
		580	Pending Construction	580	Pending Construction
3	Project Close-Out	590	Under Construction	590	Under Construction
		600	Pending Final Seal Coat	600	Pending Final Seal Coat
		610	Placing Final Seal Coat	610	Placing Final Seal Coat
		620	Pending Landscape Establishment	620	Pending Landscape Establishment
		630	Monitoring Landscape Establishment	630	Monitoring Landscape Establishment
3	Project Close-Out	640	Pending Notice of Completion	640	Pending Notice of Completion
		650	Processing Notice of Completion	650	Processing Notice of Completion
		660	Pending Final Progress Report	660	Pending Final Progress Report
		670	Preparing Final Progress Report	670	Preparing Final Progress Report
		680	Pending Close-Out Process	680	Pending Close-Out Process
3	Project Close-Out	690	Processing Project Close-Out	690	Processing Close-Out
		700	Administrative Functions Only	700	Administrative Functions Only
		710	Claims Resolution	710	Claims Resolution
		720	Processing Acceptance into Road System	720	Processing Acceptance into Road System
		730	Obtain Right-of-Way Ownership	730	Obtain Right-of-way Ownership
900-909	Project Completed	900	Project Completed	900	Project Completed

Scheduled Tasks
Manually Set Removal Status
Manually Set Inactive Status
Auto Set if No Progress
210 Inter-Agency Agreements
230 Fund Authorization - DES/ENV
250 Procure Consultant - DES/ENV
270 Conceptual Design
290 Project Study Report
305 Right-of-Entry
315 Preliminary Survey
330 Environmental Docs
350 Preliminary Design
370 Project Report
390 Environmental Permits
410 Final Design (PS&E)
510 Fund Authorization - ROW
530 Right-of-Way Engineering
550 Right-of-Way Possession
570 Utility Relocations
610 Encroachment Permits
630 Fund Authorization - CON
650 Award Process
710 Procure Consultant - CM
730 Construction
750 Final Seal Coat
770 Landscape Establishment
810 Notice of Completion
830 Final Progress Report
850 Project Close-Out
Manually Set Close-Out Status
Auto if all tasks complete or can be Manually Set